



UNIVERSITY MALAYSIA TERENGGANU
FACULTY OF COMPUTER SCIENCE & MATHEMATICS

SOFTWARE ARCHITECTURE
CSE3433

INDIVIDUAL LOGBOOK

GROUP NO. 16

SERVICE-ORIENTED SMART CAMPUS SUPPORT SYSTEM

PREPARED BY:
ADLY AZAMIN BIN AZMAN

PREPARED FOR:
DR. MOHAMAD NOR HASAN

[BACHELOR OF COMPUTER SCIENCE (SOFTWARE ENGINEERING)
WITH HONOURS]
SEMESTER 2 2025/2026

1.0 Team Information

Name	Matric No	Role
ADLY AZAMIN BIN AZMAN	S76094	PROJECT MANAGER

2.0 Weekly Progress Report

Week 4

Item	Description
Week	Week 4 (2 - 8 March 2026)
Weekly Activities	Conducted initial project discussions with team members to identify the system problem, objectives and possible features for the Disaster Relief Coordination Platform.
Individual Contributions	Assisted the team in identifying system users including Victims, Volunteers, NGOs and Government agencies. Helped divide the system into smaller modules such as authentication, disaster reporting, resources, tasks and notifications.
Challenges	Ensuring that the proposed system scope was realistic within the required project objectives.
Action Plans	Finalize the project proposal content and coordinate with team members to complete their assigned sections before submission.

Week 5

Item	Description
Week	Week 5 (9 - 15 March 2026)

Weekly Activities	Completed the Project Proposal document.
Individual Contributions	Coordinated the completion of the proposal. Assisted in writing the system objectives and functional requirements.
Challenges	Ensuring that the proposed features matched the team's technical capability and avoiding unnecessary features that could delay implementation.
Action Plans	Begin preparation for architecture design by reviewing system components and communication flow between modules.

Week 6

Item	Description
Week	Week 6 (16 - 22 March 2026)
Weekly Activities	Started the architecture design phase by discussing system structure, component separation, and the responsibilities of each application layer.
Individual Contributions	Assisted the System Architect in reviewing the MVC structure and helped document the relationship between JSP pages, Servlets, Services, and the database. Also assisted in setting up the initial project repository structure.
Challenges	Understanding how to properly divide system responsibilities between different components without creating unnecessary complexity.
Action Plans	Continue reviewing architecture diagrams and prepare documentation required for Deliverable 2.

Week 7

Item	Description
Week	Week 7 (23 - 29 March 2026)

Weekly Activities	Finalized the Architecture Design document including the system overview, functional requirements, architecture explanation, and required diagrams.
Individual Contributions	Reviewed the architecture document to ensure all required sections were completed. Assisted in checking the Component Architecture Diagram, Interaction Diagram, and Deployment Diagram to ensure they matched the proposed system flow.
Challenges	Maintaining consistency between written explanations and diagrams because several components such as authentication and reporting interacted with each other.
Action Plans	Begin implementation phase and monitor progress of coding activities among team members.

Week 8

Item	Description
Week	Week 8 (30 March - 5 April 2026)
Weekly Activities	The team started implementing the system based on the finalized architecture design. Development was divided according to modules and team members started testing individual features.
Individual Contributions	Assisted team members during implementation by reviewing completed pages and helping identify integration issues. Helped test the login flow, registration page, and general navigation structure.
Challenges	Managing different development progress because some modules depended on database and backend functionality being completed first.
Action Plans	Continue monitoring development progress and prepare for the first project observation.

Week 9

Item	Description
Week	Week 9 (6 - 12 April 2026)

Weekly Activities	Prepared and presented the current project progress during Project Observation 1. Demonstrated the completed features and explained the current implementation status.
Individual Contributions	Coordinated the presentation flow and collected screenshots from team members. Assisted in testing the authentication and report-related features before demonstration.
Challenges	Some modules were still under development, requiring careful explanation during the progress presentation.
Action Plans	Prioritize completion of the main prototype features and improve integration between modules.

Week 10

Item	Description
Week	Week 10 (13 - 19 April 2026)
Weekly Activities	Continued development and testing of the system prototype. Team members integrated completed modules and resolved issues found during testing.
Individual Contributions	Assisted in testing user login, role-based access, disaster reporting workflow, and navigation between pages. Helped document bugs found during integration testing.
Challenges	Some features worked individually but required additional testing when combined.
Action Plans	Prepare prototype evidence and ensure the system is ready for Deliverable 3 submission.

Week 11

Item	Description
Week	Week 11 (20 - 26 April 2026)
Weekly Activities	Completed the prototype progress submission by preparing GitHub repository evidence, screenshots, and demonstration materials.

Individual Contributions	Coordinated the submission materials and reviewed the prototype to ensure that the demonstrated features matched the project requirements. Assisted team members with final testing before submission.
Challenges	Ensuring that all implemented modules were stable enough for demonstration within the limited timeframe.
Action Plans	Perform additional testing and prepare improvements based on feedback received.

Week 12

Item	Description
Week	Week 12 (27 April – 3 May 2026)
Weekly Activities	Participated in the second project observation where the team demonstrated additional system features and discussed implementation progress.
Individual Contributions	Coordinated the demonstration and assisted with testing the completed workflow. Helped identify remaining issues that needed to be resolved before final submission.
Challenges	Balancing final development improvements with the preparation of the final report.
Action Plans	Complete final documentation, testing records, and individual logbook preparation.

Week 13

Item	Description
Week	Week 13 (4 – 10 May 2026)
Weekly Activities	Prepared the final project report and individual logbook submission. Reviewed the completed system and organized documentation from the development process.

Individual Contributions	Compiled team contributions, reviewed report sections, and ensured that the final documentation included system requirements, architecture explanation, implementation details, and testing results. Assisted teammates in resolving final documentation issues.
Challenges	Ensuring that all project information accurately represented each member's contribution and that the final submission met the required format.
Action Plans	Prepare for final demonstration and conduct final system checks.

3.0 GenAI Usage Record

Week	Tool Used	Purpose	Prompt Used	Output Summary	How It Was Used
------	-----------	---------	-------------	----------------	-----------------

Week 3	ChatGPT	Project idea exploration	"What are the important features of a disaster relief coordination system?"	Suggested features such as disaster reporting, volunteer management, resource tracking, and notification modules.	Used the suggestions to discuss possible system features and define the initial project scope with the team.
	ChatGPT	Requirement analysis	"How can I identify functional requirements for a software system?"	Provided examples of functional requirements based on user activities and system operations.	Used the explanation as a reference when preparing the initial requirement list.
	ChatGPT	Proposal documentation	"How to write a clear problem statement and objective for a software project?"	Generated guidance on structuring problem statements and project objectives.	Used the structure to improve the wording of the project proposal sections.
Week 5	ChatGPT	Requirement clarification	"What are examples of nonfunctional requirements for a web application?"	Explained requirements such as security, usability, reliability, and performance.	Used the information when reviewing the nonfunctional requirements section with the team.

Week 6	ChatGPT	Learn MVC architecture	"Explain MVC architecture in Java web applications."	Explained the responsibilities of Model, View, and Controller components.	Used the explanation to understand the architecture chosen by the System Architect.
	ChatGPT	Architecture documentation	"What should be included in an architecture design document?"	Identified important sections such as components, interactions, and deployment structure.	Used as a checklist while reviewing the architecture document before submission.
	ChatGPT	Diagram review	"What information should be included in a system architecture diagram?"	Explained how components and relationships should be represented.	Used the explanation to review whether the team diagrams matched the written design.
Week 8	ChatGPT	Testing planning	"What are important test cases for a Java web application?"	Suggested testing areas such as login, validation, navigation, and database operations.	Adapted the suggestions into a testing checklist for the prototype.

Week 9	ChatGPT	Presentation preparation	"How should a software project progress presentation be structured?"	Suggested including objectives, completed features, challenges, and future plans.	Used the structure to organize materials for Project Observation 1.
Week 11	ChatGPT	Debugging support	"How to organize software bugs during development?"	Suggested recording issue description, expected result, actual result, and solution.	Used the method to track issues found during integration testing.
	ChatGPT	Prototype submission preparation	"What evidence should be prepared for a software prototype demonstration?"	Suggested screenshots, repository links, and feature demonstrations.	Used the suggestions to organize prototype evidence for Deliverable 3.
Week 12	ChatGPT	Final testing preparation	"What should be checked before final software demonstration?"	Suggested checking workflows, user roles, database connection, and error handling.	Used the checklist during final testing before Project Observation 2.
Week 13	ChatGPT	Report writing support	"How to structure a software project reflection section?"	Provided examples of discussing challenges, improvements, and learning outcomes.	Used the ideas as reference when preparing the final report reflection section.

	ChatGPT	Final evaluation preparation	"How can a team prepare for a software project evaluation?"	Suggested reviewing system features, explaining design decisions, and preparing demonstrations.	Used the suggestions to coordinate preparation for Project Observation 2.
--	---------	------------------------------	---	---	---